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Radiogram No. 0661u Form 24 for 11/05/2012
TKI 417 Offloading. Plazmenniy Kristall Experiment

TIME CREW ACTIVITY
06:00-06:05 FE-3 REMINDER - Reading Reminder
06:00-06:10 CDR, FE-6 Morning Inspection
06:00-06:05 FE-4 PLAZMENNIY KRISTALL. Pressure Check

Morning Inspection.
Reboot Laptop RS2(1)
06:00-06:10 FE-2 RSS1, RSS2 Reboot
Inspection of CM-Y connector on MHP-HC separator pump behind ACY
panel 139

Morning Inspection. SM NCC (Caution & Warning Panel) Test
06:00-06:10 FE-1 Inspection of CM-Y connector on MHP-HC separator pump behind ACY
panel 139

Morning Inspection. Inspection of CM-Y connector on MHP-HC

06:05-06:10 FE-4 separator pump behind ACY panel 139

06:05-06:25 FE-3 HRF Urine Sample Collection

CDR, FE-6,
06:10-06:40 FE-1, FE-4, Post-sleep

FE-2
06:25-06:30 FE-3 HRF Urine Sample Insertion Into MELFI
06:30-06:45 FE-3 Morning Inspection
06:40-07:30 EEl EEE BREAKFAST
06:40-06:55 |CDR BREAKFAST
06:45-07:15  |FE-3 HRF Blood Draw
06:55-07:10 CDR HRF Blood Sample Draw (assistance)
07:10-07:40 |CDR BREAKFAST
07:15-07:25 FE-3 Post-sleep
07:25-07:35 FE-3 HRF - Centrifuge Configuration
07:30-07:40 EE:?: EE:‘; Work Prep
07:40-08:05 Daily Planning Conference (S-band)
08:05-08:10 FE-3 HRF Closeout Ops with centrifuge
08:05-08:35 FE-6 USND?2 - Setup and Hardware Activation
08:05-08:15 |CDR EHS Air Quality Monitoring (AQM) Start

08:05-08:15 FE-2, FE-4 Work Prep

CASKAD. Removal from Thermostat and Setup in Glovebox. Tag-up

08:05-08:50  FE-1 with specialists (S-band)

08:10-08:20 FE-3 HRF - Sample Blood MELFI Insertion

08:15-08:20 |CDR Power Tool Battery Reconditioning

08:15-09:15 FE-4 Crew Departure Prep

08:15-09:00 FE-2 ASEPTIC Photo of Medium before the experiment

08:20-08:40 CDR Work Prep



08:20-08:35
08:35-09:00
08:35-09:00
08:45-08:50
08:50-09:00
09:00-10:00
09:00-10:30
09:00-09:15
09:00-09:15
09:05-09:55
09:15-09:20
09:15-09:55
09:20-10:20
09:20-09:25

09:25-09:45

09:45-10:05

09:55-10:00
09:55-10:00
10:00-10:15

10:00-10:15

10:00-10:10
10:10-10:55
10:20-10:30
10:20-11:50
10:25-10:30
10:30-11:30
10:30-11:00
10:30-11:30
10:30-11:45
10:55-11:05
11:00-11:30
11:05-11:30
11:30-11:35
11:30-11:35
11:30-11:45
11:35-12:05

11:35-12:25

FE-3
FE-3
FE-6
CDR
FE-1
FE-6
FE-3
FE-1
FE-2
CDR
FE-2
FE-1
FE-2
FE-4

FE-4

FE-4

FE-1
CDR
CDR

FE-1

FE-6
FE-6
FE-2
FE-4
CDR
CDR
FE-2
FE-1
FE-3
FE-6
FE-2
FE-6
CDR
FE-2
FE-6
FE-2

FE-1
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HRF Blood Collection Hardware Stowage

BREAKFAST

Integrated Cardiovascular (ICV) Echo Ultrasound Scan Preparation
Power Tool Battery Reconditioning

Work Prep

ICV ECHO Setup

Physical Exercise (ARED)

ASEPTIC Experiment Photography

ASEPTIC Setup in Glovebox. Tagup with specialists (S-band)

ICV - Echo Scanning Assistance

ASEPTIC Activation of Bench Cleaning. Tagup with specialists (S-band)
COXX Maintenance

Physical Exercise (TVIS), Day 3

MRM2 Comm Config before Plazmenniy Kristall-3 Experiment

PLAZMENNIY KRISTALL. Hardware Activation and Experiment Start.
Tagup with specialists (S-band)

PLAZMENNIY KRISTALL. Start and Monitor the Experiment. TV (ISS-
MCC) Tag-up with specialists (S-band)

PLAZMENNIY KRISTALL. Check TV signal on BKY Video Display
Power Tool Battery Reconditioning
Journal Entry

CASKAD. Connect Thermostat Enclosure (KT) to PBC. Tagup with
specialists (S-band)

Ultrasound 2 - Data Transfer

Vessel Imaging Ultrasound Scan Operations

ASEPTIC Equipment Reconfig. Tagup with specialists (S-band)
Physical Exercise (TVIS), Day 1

Power Tool Battery Reconditioning

Physical Exercise (CEVIS)

Post-Exercise Hygiene Procedure

Physical Exercise (ARED)

PBA and PFE Inspection

USND?2 - Power Off Ultrasound 2 Hardware

Crew time for ISS adaptation and orientation

BLR48 - starting measurement

Power Tool Battery Reconditioning

ASEPTIC Deactivate bench cleaning Tagup with specialists (S-band)
IPU — hard drive R&R

ASEPTIC Photo Edit and Downlink

CASKAD. Bioreactor Refuel & Placement in KT & turn on. Tagup with
specialists (S-band)



11:50-12:00
11:40-11:50
11:45-13:15

11:50-12:10

12:00-12:05
12:00-12:20
12:05-13:05
12:05-12:15
12:10-12:15
12:15-12:45
12:20-12:25
12:20-12:45

12:25-12:45
12:25-13:25
12:45-13:45

13:05-13:10
13:15-14:15
13:20-13:25
13:25-13:35
13:30-13:35
13:35-13:40
13:35-13:55
13:40-14:00

13:45-13:55
13:55-14:10
13:55-14:25

13:55-14:25
14:00-14:10

14:10-14:40

14:10-14:40
14:25-14:35

14:35-14:50

14:35-15:05
14:35-14:45
14:40-14:45

CDR
CDR
FE-6

FE-4

CDR
FE-3
CDR
FE-2
FE-4
FE-4
FE-3
FE-2

FE-1

FE-3

FE-1, FE-2,
FE-4

CDR
FE-6
CDR
FE-3
CDR
CDR
FE-3
CDR

FE-2
FE-1
FE-2
FE-3

CDR

FE-4, FE-1
(Handover)

CDR
FE-3

FE-2

FE-3
FE-6
CDR
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ECCO - Insertion of Cartridges into MELFI
COL - Deck Rack 2 Cleanup
Physical Exercise (ARED)

PLAZMENNIY KRISTALL. Experiment End. Tag-up with specialists (S-

band)

Power Tool Battery Reconditioning

HRF Urine Sample Collection

LUNCH

CASCADE Photography

Comm reconfig for nominal ops

PLASMA CRYSTAL data copy from the hard drive
HRF Urine Sample Insertion Into MELFI

Crew time for ISS adaptation and orientation

CASKAD. Deactivate KT and Setup Bioreactor in Cryogem-03 at +29
deg. C. Tagup with specialists (S-band)

LUNCH
LUNCH

Power Tool Battery Reconditioning

LUNCH

EHS - Air Quality Monitor (AQM) End

WRS Water Sample Analysis

Pro K — un-stow urine kit

Power Tool Battery Reconditioning

HRF - Stow Urine Collection Equipment

HRF1 - Body Mass Measurement Equipment Setup

CONYUGATSIYA. Removing Recomb-K Hardware from Thermostat.
Tagup with specialists (S-band)

ASEPTIC Experiment Photography

ASEPTIC. Internal surface sampling and beginning of air sampling.
Tagup with specialists (S-band)

Crew time for ISS adaptation and orientation
HRF1 - Body mass measurement.

Auxiliary Laptop (BKC) Anti-Virus Update

Crew Preparation for return
HRF1 - Body mass measurement.

CONYUGATSIYA. Process activation, placement in Cryogem-03M at
+29 deg. Tagup with specialists (S-band)

Crew time for ISS adaptation and orientation
HRF1 - Body mass measurement.
Power Tool Battery Reconditioning



14:45-15:10
14:50-15:15
14:45-15:05

14:50-15:50

15:10-17:10
15:10-15:15
15:15-16:15
15:15-16:10

15:25-17:05

15:35-15:40
15:40-18:00
15:50-16:10
16:10-17:40
16:15-16:20
16:20-16:45
16:20-16:25
16:25-16:35
16:45-16:50
16:50-17:20
16:55-17:20

17:10-17:25

17:10-18:10
17:20-18:50
17:20-18:20

17:25-17:30
17:40-18:40
17:45-18:00

18:00-18:05
18:00-18:55
18:05-19:05
18:10-19:00
18:20-19:05
18:40-19:05
18:50-18:55
18:55-19:05
18:55-19:05

FE-4
FE-2
CDR

FE-1

FE-4
CDR
CDR
FE-3

FE-2

FE-6
FE-6
FE-1
FE-1
CDR
CDR
FE-3
FE-3
CDR
CDR
FE-3

FE-2

FE-4
CDR
FE-3

FE-2
FE-1
FE-2

FE-6
FE-2
FE-6
FE-4
FE-3
FE-1
CDR
CDR
FE-2
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Bringing ODF up to date using TKI 417delivered files

SLAMMD Equipment Stow

MATRYOSHKA-R BUBBLE-dosimeter gathering and readings. Tagup
with specialists (as necessary, S-band)

TrK 417 Transfers and IMS Ops (TRITEL and other US cargo items)
Power Tool Battery Reconditioning

Crew Preparation for return

WRS Sample Collection

CONSTANTA. Setup, Photo/Video, Session 1. Tagup with specialists
(S-band)

G1 Camcorder Setup and Start Downlink

NANO STEP — Replacement of CL2 with CL3
CONSTANTA. Experiment Photos

Physical Exercise (TVIS), Day 4

Power Tool Battery Reconditioning

Crew Preparation for return

TOCA Data Recording

TOCA Potable Water Dispenser (PWD) Sample Analysis
Power Tool Battery Reconditioning

Crew preparation for return

Potable Water Collection for In-Flight Chemical and Microbial Analysis

CONYUGATSIYA. Termination of the activation process Tagup with
specialists (S-band)

Physical Exercise (TVIS), Day 3
Physical Exercise (ARED)
Physical Exercise (CEVIS)

ASEPTIC. Monitoring Pump Automatic Shut off. Tagup with specialists
(S-band)

Crew time for ISS adaptation and orientation

ASEPTIC. Retrieving samples from box and placing in thermostat.
Tagup with specialists (S-band)

G1 Closeout Ops

Physical Exercise (VELO), Day 3

Physical Exercise T2

TVIS Quarterly Maintenance

Evening Work Prep

Evening Work Prep

Power Tool Battery Reconditioning

Start EMU METOX Regeneration
CONYUGATSIYA. Set up in thermostat at +4 deg C



19:00-19:05
19:05-19:30
19:30-19:40

19:30-21:30

19:30-21:15
19:40-21:30
19:40-19:45
19:45-21:15
21:15-21:30
21:15-21:20
21:20-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-4

FE-3

FE-2, FE-4,
FE-1

FE-6
FE-3
CDR
CDR
FE-6
CDR
CDR
CDR

FE-1, FE-2,
FE-4

FE-4

FE-1

PLAZMENNIY KRISTALL. Pressure Check
Daily Planning Conference (S-band)
TOCA 2 Data Recording

Pre-sleep

Pre-sleep

Pre-sleep

P/TV Playback Start

Pre-sleep

DK-EEG - Start measurement
Power Tool Battery Reconditioning
REMINDER-PROK DIET-C. Review
P/TV Playback Stop

SLEEP

Preparation of reports for Roskosmos site

ECON Observations and Photography
URAGAN Observations and Photography
IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.
3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. No Physical Exercise Allowed on Unisolated Equipment 14:00 - 14:40 (GMT)

End of Radiogram
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